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Anacostia Library — New Building Construction Contacts Progress
Councilmember
Ward 7 | Yvette Alexander
202.724.8068
Architect | Freelon Group
Philip Freelon
919/941-9790
Project .
Manager | Dodric Boyd Construction Underway
202.727.1127
Forrester
Contractor Construction
Design of the new Anacostia Branch Library will include | Tom Willerton
community input on planning and programming phase. Design | 301-816-1700
and construction is fully funded. 1 DCPL PM
. Hill International
Firm
Benning Library — New Building Design Contacts Progress
A, ol TN ' ' il S Councilmember
R T A
- : Ward 7 | Yvette Alexander
o — 202.724.8068
o . Davis, Brody,
: N——— - Architect | pond & Aedas
s ey ; Peter Cook
7 NN 202/449-1190
b AN — i Project | . Construction Underwa
N / o k _‘ Manager Kim Fuller Y
sl T el 202/442-6069
o w ¥ig ; | =
N o B > Contractor | Forrester
W) SRl
g oo Jon McGee
Design of the new Benning Branch Library will include f 301-255-1750
community input on planning and programming phase. Design |
and construction is fully funded. DCPL PM

Firm

A-1 Consulting




Cleveland Park — New Ceiling and Lighting Contacts Progress
Councilmember
Ward 3 | Mary Cheh
202.724.8062
Architect
Project Planning phase underway.
Jeff Bonvechio
Manager
202.442.6070 Anticipated completion in Mid June
Contractor | 202.442.6070.
Project consists of installing a new ceiling and lighting
system.
Deanwood — New Community Center and Library Contacts Progress
gl SR T aee | il o Councilmember
' Ward 7 | Yvette Alexander
202.724.8068
Architect | EEK
Sean O’Donnell
Project | Ayris T. Scales, .
Manager | DMPED Construction Underway
Excavtlan at Footings Cocrete Pour at Foonn . 2 02 -727-03 76
Project is a partnership with the Department of Parks and Contractor

Recreation to co-locate a 10,000 square foot library within a
54,000 square foot aquatic center and community center.
Library and Community Center would share such space as
computer lab, senior rooms, tutor rooms and community
meeting rooms. Project location is 49" and Quarles St. NE

Manhattan-FEI




Energy Enhancement Projects — Various Locations Contacts Progress
Councilmember
Various
Capitol View, Cleveland Park,
Shepherd Park, Lamond Riggs, Palisades, Architect | TB.D
Southwest, West End and Woodridge
Project Planning stages underway, anticipated having bid
Manager documents ready by late Summer.
Contractor
The Library has received Federal Stimulus Money for energy
enhancements. Projects will take place at the above locations,
focusing on window replacements, energy efficient lighting,
and automated building heating and cooling controls
DCPL PM
Firm
Francis A. Gregory Library — New Building Design Contacts Progress
Councilmember
Ward 7 | Yvette Alexander
202.724.8068
Architect | Wiencek/Adjaye
Scott Knudson
3019486220 Community Meeting held May 6, 2009
Project | . .
Manager Lisa Deanes
= 07 7975181 US Commission of Fine Arts presentation
(202) 727-51 May 21, 2009
A Contractor
: o {'A _.""-’) = o
Design of the new Francis Gregory Library will include
community input on planning and programming phase. Design Jair Lynch
and construction are only partially funded. DCPL PM Development
Firm Partners




Francis A. Gregory Library — Interim Library Contacts Progress
Councilmember
Ward 7 | Yvette Alexander
202.724.8068
Architect
Project consists of building a 4,200 square foot interim library
have 30 comontors Dol oy e e il Project | Lo Interim Library will be a modular building similar
collection material for all age sets Manager to those used at Anacostia, Benning and Watha T.
(202) 727-5181 Daniel/Shaw Interim sites.
Contractor
DCPL PM
Firm
Georgetown Library —Interim Library Contacts Progress
Councilmember
Ward 2 | Jack Evans
.202.724.8058
Architect | Core Architects
Dale Stewart
202.466.6116
Project | o iric Boyd PROJECT COMPLETE: December 15, 2008.
Manager Library is open!
202.727.1113
Contractor | Bennett Group

4,600 Square Foot property located on M Street

Kolar W. Bowen

(202) 625-3330




Georgetown Library — Building Renovation Design Contacts Progress
. R [ Councilmember
1‘-' Ward 2 | Jack Evans
202.724.8058
Architect | Martinez & Johnson
Tom Johnson Selective Demolition, Concrete and Structural
202.333.4480 Steel work is underway
Project . .
Manager Chris Wright Mechanical, Electrical and Plumbing bid packages
202.272.4913 have been advertised.
Contractor | T.B.D. Anticipated CBE participation 55%.
Design of the new Georgetown Library will include
community input on planning and programming phase.
Design phase is fully funded. DCPL PM Smoot
Firm Construction
Mount Pleasant — Interior Restoration (Design Phase) Contacts Progress
Councilmember | Jim Graham
Ward 1 | (202) 724-8181
Architect | Core Architects
Dale Stewart
202-466-6116
Project | -y s Wright Community Meeting set for June 3, 2009
Manager
202.727.4913
Contractor | T.B.D
Phase II of Mount Pleasant Renovation. Interior work will
consist of total upgrade and modernization of all
mechanical equipment as well as provide additional and ]
functional library program space. DCPL Project | Smoot
Management Construction




Northeast Library — Exterior Restoration (Design Phase) Contacts Progress
Councilmember | Tommy Wells
Ward 6 | 202.724.8072
Architect | Bell Architects
David Bell
202.548.7570
Project . . .
Man:ger Chris Wright Construction Contract submitted to Council
202.727.4913
Contractor { T.B.D
Project consists of Exterior Improvements to windows,
doors, security lighting, masonry restoration, landscaping
and signage.
Parklands-Turner — New Storefront Library Contacts Progress
Councilmember | Marion Barry

Project will be to fit out approximately 5,000 Sq Ft of
storefront space to replace the existing Parklands-Turner
kiosk. The storefront library will be similar in size, scope,
computers, and collections to the Georgetown Interim and
Tenley-Friendship Interim Libraries.

Ward 8§

(202) 724-8045

Architect

TBD

Project
Manager

Dedric Boyd

202.727.1127

Contractor

T.B.D

13 Proposals were received on May 12, 2009




Petworth — Exterior Restoration

Contacts

Progress

Project consists of Exterior Improvements to windows,
doors, security lighting, masonry restoration, landscaping,
signage and new cupola.

Councilmember

Muriel Bowser

Ward 4

202.724.8052

Architect

Frank and Lohsen

Art Lohsen

202.223.9449

Project
Manager

Chris Wright

202.727.4913

Contractor

Bennett Group

Kolar W. Bowen

(202) 625-3330

Work commenced on May 11, 2009

Petworth — Interior Renovations

Contacts

Progress

Project will update the interior of the Petworth Library to
be a fully functional state of the art 21* Century Library,
while still being respectful of the buildings historic
character.

Councilmember

Councilmember

Muriel Bowser

Ward 4

202.724.8052

Architect

Frank and Loshen

Fletcher Farr
Anoyte

Project
Manager

Chris Wright

202.727.4913

Contractor

Sigal Construction

Sarah Norman

DCPL PM
Firm

McKissack and
McKissack

Design-Build Contract Awarded




Takoma Park — Make-Over

Contacts

Progress

Project is modeled after the successful Library Journal
makeover of the Southeast Neighborhood Library.

Councilmember

Ward 4

Muriel Bowser

202.724.8052

Architect

MJ|A

Jim Reagle

202.333.4480

Project
Manager

Chris Wright

202.727.4913

Contractor

Forrester
Construction

Jorge A. Briones

Project Complete. Open to Public March 10, 2009

Tenley Friendship — New Building Design

Contacts

Progress

Design of the new Tenley Branch Library will include
community input on planning and programming phase. Design
and construction is fully funded.

Councilmember

Ward 3

Mary Cheh

202.724.8062

Architect

Freelon Group

Philip Freelon

919/941-9790

Project
Manager

Dedric Boyd

202/727-1113

Contractor

Forrester.

Joe Ockershausen

(301) 255-1794

DCPL PM
Firm

Hill International

DCPL is working on revised schedule for moving
forward with a stand alone library facility that can
accommodate future development on western 3™ of
library.




Washington Highlands — New Building Design Contacts Progress
( Councilmember
Ward 8 | Marion Barry
(202) 724-8045
. K»m Architect | Wiencek/Adjaye
o Scott Knudson
5 Adult: Sight and Sounds
s CecuatonDeak 301.948.6220
: :::m Project | . .
g Manager Lisa Deanes Construction Manager proposals due May 29, 2009
10 Maetng
11 Mestng Room 202.727.5181
Swrage
; — / Fust Fioor Ptan Contractor
Design of the new Washington Highlands will include
community input on planning and programming phase. Design
and construction are only partially funded. DCPL is partnering
with the DC Department of Housing and Community Jair Lynch
Development. QCPL PM Devel)g;l)ment
Firm Partners
Washington Highlands — Interim Library Contacts Progress
Councilmember
Ward 8 | Marion Barry
(202) 724-8045
Architect
Project consists of building a 5,000 square foot interim library
for the Washington Highlands Community; the interim will
have 20 computers, books on CD as well as traditional Projoct
collection material for all age sets. Manager Lisa Deanes Award pending
202.727.5181
Contractor
DCPL PM Jair Lynch
Firm Development

10




Contacts

Progress

Watha T. Daniel / Shaw — New Building Design

T e Y AN A
,. oy i

Design of the new Watha T. Daniel / Shaw Branch Library will
include community input on planning and programming phase.
Design and construction is fully funded.

Councilmember

Ward 2

Jack Evans

202.724.8058

Architect

Davis, Brody
Bond & Aedas

Peter Cook

202/449-1190

Project
Manager

Kim Fuller

202/442-6069

Contractor

Forrester.

Joe Ockershausen

(301) 255-1794

DCPL PM
Firm

A-1 Construction

Construction Underway

Woodridge Library — Furniture Upgrades

Contacts

Progress

Project consists of the replacement of existing furniture,
reconfiguration of some spaces, new end panels and
general interior improvements

Councilmember

Ward 5

Harry Thomas Jr.

202.724.8028

Architect

Project
Manager

Barbara Norland

202.442.6069

Contractor

T.B.A.

Planning phase underway.

Anticipated completion in May of 2009

11




Martin Luther King Jr. Library — New Teen Spot and

College Information Center Contacts Progress
Councilmember
Ward 2 | Jack Evans
202.724.8058
Architect | Sorg Associates
Suman Sorg
Project | o Fuller Contract Awarded. Demolition work is underway
Manager
> - 202.442.6070
Nevx{ Te‘en Spot and College Inf¢ matipn Cer}ter will pe a Contractor | Bennett Group
destination for teens. It will provide stimulating learning
opportunities that support their success in life. This destination Kolar Bowen
will provide opportunities to meet their need for homework (202) 625-3330
help, exam preparation, and using computers and software
applications. High quality program events are a key to the
success of the library in assisting teens.
Martin Luther King Jr. Library — Adaptive Services Build Out | Contacts Progress
\ - .
= Councilmember
Ward 2 | Jack Evans
202.724.8058
Architect | Atelier Architects
Elizabeth Stough
202.457.0860
Project | | . Deanes Open house March 21,
Manager
202.727.5181
Contractor | Biscayne

Improvements to Adaptive Services Division including
new public computers, upgrades to staff space, lighting,
and accessibility.

12




